
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2010

ESTIMATE SUMMARY 17:06:06

CONTID: C17282         ESTIMATE NO: 0003 PROG 2005

PCN: 17282-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CR 222/223 INTERSECTION IMPROV PERCENT TIME:

PROJECT NO: ES51602-123                   

CR 222/223 INTERSECTION IMPROV

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 06/18/2010 DATE TIME STARTED 02/26/2010

6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN 03/15/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED

Bayfield CO 81122     970/247-2172 DATE NOTICE TO PROCEED 02/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,078,625.11 PARTICIPATING $ $ 471,687.15

AWARD PROJECT AMT: 5,293,814.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
92,870.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,275.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.13%

5,098,220.36

471,687.15

564,557.51

552,281.90

$

$

$

$

980,404.75

0.00

980,404.75

185,038.76

1,165,443.51

-25,662.14

0.00

1,139,781.37

0.00

AMOUNT DUE 1,139,781.37 552,281.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 552,281.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

113.0 TIME ALLOW: 5/26/2011 ??:??:??

ORIG TIME ALLOW: 5/26/2011 ??:??:??
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 18.000

0.000

201-00001  
 

39.000

ACRE

621.00000 11,178.0018.000

0.00

0010 REMOVAL OF STRUCTURE 7.000

2.000

202-00001  
 

9.000

EACH

594.00000 5,346.009.000

1,188.00

0015 REMOVAL OF PIPE 120.000

0.000

202-00035  
 

427.000

LF  

15.00000 1,800.00120.000

0.00

0020 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

60.000

EACH

10.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

6,836.000

SY  

1.30000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,390.000

SY  

4.04000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

1.000

EACH

200.00000 0.000.000

0.00

0040 *REMOVAL OF FENCE 6,494.000

4,409.000

202-01000  
 

14,453.000

LF  

0.35000 3,816.0510,903.000

1,543.15

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

306.000

LF  

3.36000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

130.00000 0.000.000

0.00

0055 *REMOVAL OF CATTLE GUARD 0.000

0.000

202-01400  
 

1.000

EACH

2,200.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 0.000

2.000

202-04001  
 

2.000

EACH

241.00000 482.002.000

482.00

0065 *CLEAN CULVERT 3.000

0.000

202-04002  
 

6.000

EACH

1,850.00000 5,550.003.000

0.00

0070 ABANDON WELL 0.000

0.000

202-04100  
 

2.000

EACH

1,709.00000 0.000.000

0.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,331.000

9,830.000

203-00060  
 

36,736.000

CY  

6.35000 153,422.3524,161.000

62,420.50

0080 *MUCK EXCAVATION 1,272.000

466.000

203-00100  
 

2,000.000

CY  

10.40000 18,075.201,738.000

4,846.40

0085 *ROCK EXCAVATION 0.000

0.000

203-00400  
 

1,000.000

CY  

19.50000 0.000.000

0.00

0090 *PROOF ROLLING 1.500

1.000

203-01100  
 

40.000

HOUR

122.46000 306.152.500

122.46

0095 *ROLLING 0.000

0.000

203-01140  
 

50.000

HOUR

89.12000 0.000.000

0.00

0100 *BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

132.00000 0.000.000

0.00

0105 *HYDRAULIC EXCAVATOR 10.500

0.000

203-01565  
 

60.000

HOUR

183.12000 1,922.7610.500

0.00

0110 *COMBINATION LOADER 0.000

0.000

203-01594  
 

50.000

HOUR

108.62000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 30.500

2.500

203-01597  
 

100.000

HOUR

190.00000 6,270.0033.000

475.00

0120 *LABORER 0.000

0.000

203-02330  
 

50.000

HOUR

37.50000 0.000.000

0.00

0125 *STRUCTURE EXCAVATION 446.000

1,150.000

206-00000  
 

1,818.000

CY  

17.00000 27,132.001,596.000

19,550.00

0130 *STRUCTURE BACKFILL (CLASS 1) 169.000

11.000

206-00100  
 

622.000

CY  

25.00000 4,500.00180.000

275.00

0135 *TOPSOIL 0.000

0.000

207-00205  
 

4,825.000

CY  

4.20000 0.000.000

0.00

0140 *STOCKPILE TOPSOIL 4,004.000

0.000

207-00210  
 

4,825.000

CY  

2.50000 10,010.004,004.000

0.00

0145 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

453.000

CY  

13.00000 0.000.000

0.00

0150 *STOCKPILE WETLAND TOPSOIL 413.000

0.000

207-00310  
 

453.000

CY  

12.00000 4,956.00413.000

0.00

0155 *EROSION LOG (18 INCH) 2,862.000

900.000

208-00003  
 

3,800.000

LF  

4.95000 18,621.903,762.000

4,455.00

0160 *EROSION BALES (WEED FREE) 102.000

2.000

208-00011  
 

288.000

EACH

9.00000 936.00104.000

18.00

0165 *SILT FENCE 6,663.000

721.000

208-00020  
 

10,000.000

LF  

1.01000 7,457.847,384.000

728.21
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT BASIN 0.000

0.000

208-00030  
 

3.000

EACH

3,500.00000 0.000.000

0.00

0175 CHECK DAM 0.000

0.000

208-00040  
 

20.000

EACH

429.00000 0.000.000

0.00

0180 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

3.000

EACH

500.00000 500.001.000

0.00

0185 *STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

4.000

EACH

300.00000 600.002.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

65.00000 0.000.000

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

125.00000 0.000.000

0.00

0200 *EROSION CONTROL SUPERVISOR 44.000

23.000

208-00206  
 

276.000

DAY 

65.00000 4,355.0067.000

1,495.00

0205 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

67,229.000

GAL 

0.92000 0.000.000

0.00

0210 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

4.000

EACH

200.00000 0.000.000

0.00

0215 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

225.00000 0.000.000

0.00

0220 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

2.000

EACH

250.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

150.00000 0.000.000

0.00

0230 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

20.000

ACRE

395.00000 0.000.000

0.00

0235 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.800

ACRE

340.00000 0.000.000

0.00

0240 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

20.000

ACRE

404.25000 0.000.000

0.00

0245 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

20.000

ACRE

363.50000 0.000.000

0.00

0250 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,000.000

LB  

2.52000 0.000.000

0.00

0255 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

13,770.00000 0.000.000

0.00

0260 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

50.000

EACH

375.00000 0.000.000

0.00

0265 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

130.000

EACH

59.00000 0.000.000

0.00

0270 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

1,000.000

EACH

1.40000 0.000.000

0.00

0275 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

25.000

EACH

36.00000 0.000.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

14,386.000

SY  

1.85000 0.000.000

0.00

0285 *AGGREGATE BASE COURSE (CLASS 2) 0.000

1,889.750

304-02000  
 

39,430.000

TON 

14.26000 26,947.841,889.750

26,947.84

0290 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

16,741.000

TON 

15.24000 0.000.000

0.00

0295 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

7,291.000

TON 

22.44000 0.000.000

0.00

0300 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

342.000

TON 

175.00000 0.000.000

0.00

0305 *HOT MIX ASPHALT (GRADING SX) (75) 0.000

0.000

403-34701  
 

12,365.000

TON 

48.00000 0.000.000

0.00

0310 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

639.000

TON 

490.00000 0.000.000

0.00

0315 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 0.000

0.000

411-03354  
 

134.000

TON 

490.00000 0.000.000

0.00

0320 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,476.000

GAL 

5.00000 0.000.000

0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

417.000

SY  

3.00000 0.000.000

0.00

0330 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

135.000

CY  

82.00000 0.000.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

141.000

CY  

42.00000 0.000.000

0.00

0340 GEOGRID REINFORCEMENT 0.000

0.000

506-01020  
 

3,300.000

SY  

2.94000 0.000.000

0.00

0345 *CONCRETE LINED DITCH 0.000

0.000

507-00550  
 

165.000

LF  

64.16000 0.000.000

0.00

0350 *CONCRETE CLASS B 61.100

6.500

601-01000  
 

188.000

CY  

298.86000 20,202.9467.600

1,942.59

0355 *REINFORCING STEEL 2,392.000

242.000

602-00000  
 

8,750.000

LB  

0.80000 2,107.202,634.000

193.60

0360 18 INCH CORRUGATED STEEL PIPE 250.000

250.000

603-10180  
 

783.000

LF  

37.00000 18,500.00500.000

9,250.00

0365 24 INCH CORRUGATED STEEL PIPE 260.000

105.000

603-10240  
 

385.000

LF  

45.00000 16,425.00365.000

4,725.00

0370 36 INCH CORRUGATED STEEL PIPE 207.000

220.000

603-10360  
 

427.000

LF  

59.00000 25,193.00427.000

12,980.00

0375 48 INCH CORRUGATED STEEL PIPE 144.000

0.000

603-10480  
 

467.000

LF  

71.00000 10,224.00144.000

0.00

0380 72 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10720  
 

0.000

LF  

121.00000 0.000.000

0.00

0385 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 140.000

0.000

603-15024  
 

140.000

LF  

52.00000 7,280.00140.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 18 INCH STEEL END SECTION 6.000

3.000

603-30018  
 

12.000

EACH

200.00000 1,800.009.000

600.00

0395 24 INCH STEEL END SECTION 5.000

4.000

603-30024  
 

9.000

EACH

251.00000 2,259.009.000

1,004.00

0400 36 INCH STEEL END SECTION 2.000

0.000

603-30036  
 

4.000

EACH

613.00000 1,226.002.000

0.00

0405 24 INCH EQUIVALENT ARCH STEEL END SECTION 8.000

0.000

603-31324  
 

8.000

EACH

267.00000 2,136.008.000

0.00

0410 4 INCH PLASTIC PIPE 20.000

0.000

603-50004  
 

20.000

LF  

17.50000 350.0020.000

0.00

0415 24 INCH PLASTIC PIPE 0.000

0.000

603-50024  
 

390.000

LF  

48.00000 0.000.000

0.00

0420 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

3.000

EACH

2,929.00000 5,858.002.000

0.00

0425 MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

4.000

EACH

3,811.00000 11,433.003.000

0.00

0430 MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

4,149.00000 4,149.001.000

0.00

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,308.000

LF  

16.72000 0.000.000

0.00

0440 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,430.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

1,065.00000 0.000.000

0.00

0450 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,900.00000 0.000.000

0.00

0455 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,580.00000 0.000.000

0.00

0460 *END POST 0.000

7.000

607-00005  
 

20.000

EACH

120.00000 840.007.000

840.00

0465 *CORNER AND LINE BRACE POST 0.000

16.000

607-00010  
 

38.000

EACH

150.00000 2,400.0016.000

2,400.00

0470 *END POST (SPECIAL) 1.000

0.000

607-00015  
 

20.000

EACH

250.00000 250.001.000

0.00

0475 *CORNER AND LINE BRACE POST (SPECIAL) 1.000

0.000

607-00020  
 

63.000

EACH

350.00000 350.001.000

0.00

0480 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 0.000

0.000

607-01010  
 

11,221.000

LF  

1.35000 0.000.000

0.00

0485 *FENCE DEER 475.000

3,260.000

607-11350  
 

13,055.000

LF  

10.00000 37,350.003,735.000

32,600.00

0490 *FENCE (PLASTIC) 4,490.000

0.000

607-11525  
 

6,000.000

LF  

3.00000 13,470.004,490.000

0.00

0495 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

211.000

LF  

3.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *FENCE (ANIMAL PROTECTION) 0.000

0.000

607-56001  
 

500.000

LF  

3.00000 0.000.000

0.00

0505 *PEDESTRIAN GATE (SPECIAL) 0.000

0.000

607-60001  
 

10.000

EACH

550.00000 0.000.000

0.00

0510 *GAME RAMP 0.000

1.000

607-60002  
 

4.000

EACH

7,000.00000 7,000.001.000

7,000.00

0515 *16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0520 *20 FOOT GATE 0.000

0.000

607-60120  
 

3.000

EACH

900.00000 0.000.000

0.00

0525 *16 FOOT DEER GUARD 0.000

0.000

611-00017  
 

2.000

EACH

23,498.50000 0.000.000

0.00

0530 *24 FOOT CATTLE GUARD 0.000

0.000

611-00024  
 

1.000

EACH

17,458.84000 0.000.000

0.00

0535 *84 FOOT DEER GUARD 0.000

0.000

611-00085  
 

2.000

EACH

80,270.82000 0.000.000

0.00

0540 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

299.000

EACH

16.00000 0.000.000

0.00

0545 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

51.000

EACH

17.00000 0.000.000

0.00

0550 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

38.000

EACH

18.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

17:06:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *WILDLIFE DETECTION SYSTEM 0.000

0.200

613-05150  
 

1.000

L S 

476,000.00000 95,200.000.200

95,200.00

0555 MATERIAL ALLOWANCE 2" & 3" ELECTRICAL CONDUIT 9,653.400

-0.200DOL 

1.00000 9,653.209,653.200

-0.20

0555 MATERIAL ALLOWANCE 17,000 LF THHN WIRE 7,390.000

-0.200DOL 

1.00000 7,389.807,389.800

-0.20

0555 MATERIAL ALLOWANCE SENSTAR WDS EQUIPMENT 0.000

105,079.800DOL 

1.00000 105,079.80105,079.800

105,079.80

0560 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

219.000

SF  

15.50000 0.000.000

0.00

0565 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

124.000

SF  

22.30000 0.000.000

0.00

0570 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

325.000

LF  

3.15000 0.000.000

0.00

0575 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

29.000

EACH

67.50000 0.000.000

0.00

0580 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

0.000

614-01575  
 

200.000

LF  

9.44000 0.000.000

0.00

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

0.000

614-01578  
 

17.000

EACH

135.00000 0.000.000

0.00

0590 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

1.000

EACH

500.00000 0.000.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17282-BID    ESTIMATE RUN 06/21/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.
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CAT NO0200 ROADWAY 

0595 *18 INCH WELDED STEEL SIPHON PIPE 0.000

0.000

616-21180  
 

154.000

LF  

178.00000 0.000.000

0.00

0595 MATERIAL ALLOWANCE SIPHON PIPE 154.000

0.000LF  

44.30000 6,822.20154.000

0.00

0600 *24 INCH WELDED STEEL SIPHON PIPE 0.000

123.200

616-21240  
 

154.000

LF  

187.00000 23,038.40123.200

23,038.40

0600 MATERIAL ALLOWANCE SIPHON PIPE 154.000

-123.200LF  

54.70000 1,684.7630.800

-6,739.04

0605 18 INCH TRASH GUARD 0.000

0.000

616-30018  
 

2.000

EACH

400.00000 0.000.000

0.00

0610 24 INCH TRASH GUARD 0.000

0.000

616-30024  
 

2.000

EACH

600.00000 0.000.000

0.00

0615 36 INCH TRASH GUARD 2.000

0.000

616-30036  
 

2.000

EACH

1,002.00000 2,004.002.000

0.00

0620 4 INCH VALVE AND VALVE BOX 1.000

0.000

616-50032  
 

1.000

EACH

1,013.00000 1,013.001.000

0.00

0625 *18 INCH WELDED STEEL PIPE (JACKED) 0.000

0.000

619-10187  
 

110.000

LF  

350.00000 0.000.000

0.00

0625 MATERIAL ALLOWANCE STEEL PIPE 110.000

0.000LF  

44.30000 4,873.00110.000

0.00

0630 *24 INCH WELDED STEEL PIPE (JACKED) 0.000

100.000

619-10247  
 

100.000

LF  

380.00000 38,000.00100.000

38,000.00
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PERIOD
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CAT NO0200 ROADWAY 

0630 MATERIAL ALLOWANCE STEEL PIPE 100.000

-100.000LF  

54.70000 0.000.000

-5,470.00

0635 *60 INCH WELDED STEEL PIPE 0.000

0.000

619-10600  
 

80.000

LF  

610.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE STEEL PIPE 80.000

0.000LF  

309.60000 24,768.0080.000

0.00

0640 *60 INCH WELDED STEEL PIPE (JACKED) 0.000

0.000

619-10607  
 

80.000

LF  

1,873.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE STEEL PIPE 80.000

0.000LF  

309.60000 24,768.0080.000

0.00

0645 *CONSTRUCTION SURVEYING 0.400

0.100

625-00000  
 

1.000

L S 

75,000.00000 37,500.000.500

7,500.00

0646 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

100.00000 0.000.000

0.00

0650 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

250,000.00000 125,000.000.500

62,500.00

0655 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

2,831.54000 1,132.620.400

0.00

0660 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

175.000

GAL 

85.00000 0.000.000

0.00

0665 PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

175.000

GAL 

33.00000 0.000.000

0.00
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0670 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

1,501.000

SF  

9.00000 0.000.000

0.00

0675 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

0.000

0.000

627-30324  
 

735.000

SF  

23.62000 0.000.000

0.00

0680 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

766.000

SF  

12.00000 0.000.000

0.00

0685 *FLAGGING 650.500

387.000

630-00000  
 

8,000.000

HOUR

18.00000 18,675.001,037.500

6,966.00

0690 *TRAFFIC CONTROL INSPECTION 19.000

13.000

630-00007  
 

180.000

DAY 

45.00000 1,440.0032.000

585.00

0695 *TRAFFIC CONTROL MANAGEMENT 43.000

22.000

630-00012  
 

270.000

DAY 

350.00000 22,750.0065.000

7,700.00

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

10.000

EACH

68.00000 136.002.000

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000

4.000

630-80342  
 

54.000

EACH

187.00000 3,553.0019.000

748.00

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

201.00000 402.002.000

0.00

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 51.250

0.000

630-80344  
 

102.500

SF  

32.00000 1,640.0051.250

0.00

0720 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

17,482.50000 17,482.501.000

0.00
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NO.
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CAT NO0200 ROADWAY 

0725 *DRUM CHANNELIZING DEVICE 7.500

1.500

630-80360  
 

30.000

EACH

64.00000 576.009.000

96.00

0730 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.500

0.000

630-80363  
 

10.000

EACH

81.50000 122.251.500

0.00

0735 *CONCRETE BARRIER (TEMPORARY) 120.000

145.000

630-80370  
 

530.000

LF  

75.00000 19,875.00265.000

10,875.00

0740 *TRAFFIC CONE 25.000

4.000

630-80380  
 

300.000

EACH

10.25000 297.2529.000

41.00

0745 *IMPACT ATTENUATOR (TEMPORARY) 1.000

1.000

630-85010  
 

4.000

EACH

2,500.00000 5,000.002.000

2,500.00

0750 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0755 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0760 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

47,200.000

F A 

1.00000 0.000.000

0.00

0765 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0775 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

112,000.000

F A 

1.00000 0.000.000

0.00
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0780 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,600.000

EACH

1.00000 0.000.000

0.00

0785 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0795 F/A WILDLIFE MITIGATION 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0805 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0860 6 INCH PIPE UNDERDRAIN 470.000

0.000

605-83560  
 

600.000

LF  

28.55000 13,418.50470.000

0.00

0865 84 INCH CORRUGATED STEEL PIPE 0.000

62.000

603-10840  
 

124.000

LF  

288.00000 17,856.0062.000

17,856.00

0870 ADDED ITEM (DOLLAR)/ RESTOCK 72" CSP 0.000

0.000

900-00006  
 

2,000.000

DOL 

1.00000 0.000.000

0.00

CAT 1,136,138.51564,557.515,864,204.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0810 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

374.000

CY  

17.00000 0.000.000

0.00
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CAT NO0300 STRUCTURES 

0815 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

374.000

CY  

25.00000 0.000.000

0.00

0820 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

101.000

SY  

3.00000 0.000.000

0.00

0825 GEOTEXTILE (SEPARATOR) (CLASS 2) 0.000

0.000

420-00133  
 

353.000

SY  

3.00000 0.000.000

0.00

0830 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

85.000

CY  

42.00000 0.000.000

0.00

0835 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

232.100

CY  

539.75000 0.000.000

0.00

0840 *REINFORCING STEEL 0.000

0.000

602-00000  
 

49,000.000

LB  

0.80000 0.000.000

0.00

CAT 0.000.00185,115.98CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0845 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,250.00000 14,250.001.000

0.00

0850 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,255.00000 13,255.001.000

0.00

0855 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 29,305.000.0029,305.00CURRENT AMT0400 $ $ $

$ 1,165,443.51564,557.51$6,078,625.11$CURRENT AMTPROJECT TOTAL


